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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 1 0 1 0 19 4 25

FO 6 8 4 0 0 24 1 43
RL 0 0 0 0 0 0 0 0

Total Project 6 9 4 1 0 43 5 68

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998
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